COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 27/ 2001

ESTI MATE SUMVARY 13: 15: 46
CONTI D C13481 ESTI MATE NO. 0002 PROG SPEC YR 1999
PCN: 13481-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 39.0 DAYS TIVE ALLOW 57 WORK DAYS
FLORENCE S & E/ O BEULAH PERCENT TIME:  68. 42 ORI G TI ME ALLOW 50 WORK DAYS
PROJIECT NO. STM 067A- 021
FLORENCE S & E/ O BEULAH
NAMVE OF ROAD: SH 78 & SH 67
PROQJIECT COUNTI ES: PUEBLO FREMONT, REG ON 2
CONTRACTOR:
KI RKLAND CONSTRUCTION, R L.L.P. PAY PERI OD ENDI NG 07/ 27/ 2001 DATE TI ME STARTED 05/29/2001
P. OO BOX 580 DATE LET 12/ 14/ 2000 DATE WORK BEGAN
DATE AWARDED 12/19/ 2000 DATE TI ME STOPPED 08/31/2001
DATE CONTRACT EXECUTED  01/08/2001 DATE ACCEPTED 08/31/ 2001
RYE CO 81069 719- 489- 3385 DATE NOTI CE TO PROCEED 05/ 29/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 1,105, 868.27 PARTI Cl PATI NG $ 1, 063, 456. 08 $ 457,078. 01
AWARD PRQJECT AMT: $ 1,038, 350.75 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 96. 16% TOTAL EARNI NGS 1, 063, 456. 08 457,078. 01
FUNDS AVAI LABLE: $ 42,412.19 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 063, 456. 08 457,078.01
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -12,529.53 -4,635. 28
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 050, 926. 55 452,442.73
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1, 050, 926. 55 452,442.73
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 452,442.73
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CONTI D: C13481 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13481-BI D ESTI MATE RUN 07/ 27/ 2001
PRQJECT: STM 067A- 021 ESTI MATE NO 0002 13: 15: 46

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0060 403-33711  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-22) 23, 034. 220 14, 315. 330
TON 8, 718. 890 294, 262. 54
33. 75000 23, 034. 220 777, 404. 93
0065 411-10255 EMULSI FI ED ASPHALT ( SLOW SETTI NG 5, 439. 000 5, 900. 620
GAL 505. 880 556. 47
1. 10000 6, 406. 500 7, 047. 15
0070 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 4, 750. 000 0. 000
LF 4, 750. 000 59, 375. 00
12. 50000 4,750. 000 59, 375. 00
0075 606-01340 *END ANCHORAGE TYPE 3D 1. 000 0. 000
EACH 1. 000 515. 00
515. 00000 1. 000 515. 00
0080 606-02001 *END ANCHORAGE (SLOTTED RAI L TERM NAL) 15. 000 0. 000
EACH 15. 000 19, 500. 00
1, 300. 00000 15. 000 19, 500. 00
0085 609-60011 CURB TYPE 6 (SECTION M 550. 000 0. 000
LF 550. 000 3, 850. 00
7.00000 550. 000 3, 850. 00
0090 612-00001  *DELI NEATOR (TYPE 1) 113. 000 0. 000
EACH 0. 000 0.00
17. 00000 0. 000 0. 00
0095 612-00002  *DELI NEATOR (TYPE I1) 30. 000 0. 000
EACH 0. 000 0.00
19. 00000 0. 000 0. 00
0100 612-00003  *DELI NEATOR (TYPE 111) 33.000 0. 000
EACH 0. 000 0.00
20. 00000 0. 000 0. 00
0105 614-00011  *SI GN PANEL (CLASS I) 48. 000 0. 000
SF 48. 000 960. 00
20. 00000 48. 000 960. 00
0110 614-01502 *STEEL SI GN POST (2 | NCH ROUND) 80. 000 0. 000
LF 80. 000 1, 440. 00
18. 00000 80. 000 1, 440. 00



CONTI D C13481 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 13481-BI D ESTI MATE RUN 07/ 27/ 2001
PRQJECT: STM 067A- 021 ESTI MATE NO 0002 13: 15: 46
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY BID | TEMS

0115 626-00000  *NOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
65, 000. 00000 1. 000 65, 000. 00
0120 627-00005 *EPOXY PAVEMENT NARKI NG 346. 000 0. 000
GAL 346. 000 22, 490. 00
65. 00000 346. 000 22, 490. 00
0125 627-30325 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 69. 000 0. 000
WORD- SYMBOL
( ) SF 69. 000 1, 104. 00
16. 00000 69. 000 1, 104. 00
0130 627-30330 *PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE B) 24.000 0. 000
XWALK- STOPLI NE
( SF 24.000 252.00
10. 50000 24. 000 252,00
0135 630-00000 *FLAGG NG 884. 000 325. 500
HOUR 435. 500 8, 710. 00
20. 00000 761. 000 15, 220. 00
0140 630-00002 *TRAFFI C CONTROL SUPERVI SR 36. 000 13. 000
DAY 14. 000 6, 650. 00
475. 00000 27.000 12, 825. 00
0145 630-00007  *TRAFFI C CONTROL | NSPECTI ON 54. 000 15. 000
DAY 7.000 315. 00
45. 00000 22.000 990. 00
0150 630-80341  *CONSTRUCTI ON TRAFFIC SI GN (PANEL SI ZE A) 2.000 0. 000
EACH 1. 800 90. 00
50. 00000 1. 800 90. 00
0155 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 46. 000 21.000
EACH 19. 500 975. 00
50. 00000 40. 500 2,025. 00
0160 630-80343  *CONSTRUCTI ON TRAFFIC SI GN (PANEL SI ZE Q) 8. 000 4.000
EACH 3. 200 128. 00
40. 00000 7. 200 288. 00
0165 630-80360  *DRUM CHANNELI ZI NG DEVI CE 70. 000 0. 000
EACH 63. 000 2, 205. 00

35. 00000 63. 000 2,205.00



CONTI D: C13481 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13481-BI D ESTI MATE RUN 07/ 27/ 2001
PRQJECT: STM 067A- 021 ESTI MATE NO 0002 13: 15: 46

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY BI D | TEVB
0170 630-80380  *TRAFFI C CONE 150. 000 75. 000
EACH 60. 000 420. 00
7.00000 135. 000 945. 00
0175 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0180 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE ( SMOOTHNESS) 10, 150. 410 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0185 700-70020 F/ A ON-THE-JOB TRAI NEE ( DELETED FORM 105) 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0190 700-70022 F/A QIT PILOT (DELETED FORM 105) 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70025 F/ A QUALITY | NCENTI VE PAYNENT -2,983.470 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70028 F/ A ESB PROGRAM ( DELETED FORM 105) 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0205 700-70380 F/ A EROSI ON CONTROL (DELETED FORM 105) 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0225 627-00001 PVMI MKG PAINT (MCR LINE NO. 2) 76. 000 0. 000
GAL 0. 000 0.00
22.00000 0. 000 0. 00
0230 900- 00014  ADDED | TEM (LUMP SUM)/ MOBI LI ZATION (MCR LINE NO. 3) 1. 000 0. 000
LS 0. 000 0.00
1, 100. 00000 0. 000 0.00
CAT 0200  CURRENT AMT $ 1,092, 618.27$  457,078.01$ 1, 050, 206. 08



COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 6
ESTI MATE RUN 07/ 27/ 2001

STM 067A- 021 ESTI MATE NO. 0002 13:15: 46
CURRENT PREV QTY/ ANMOUNT
QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI 0D AMOUNT
UNIT PRI CE
CONSTRUCTI ON ENG NEERI NG
0210 620-00001 FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0215 620-00012  FIELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0220 620-00020  SANI TARY FACILITY 1. 000 1.000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
CAT 0400  CURRENT AMT $  13,250.00$% 0.00$  13,250.00

PRQJECT TOTAL CURRENT AMI $ 1,105, 868.27$

457,078.01$ 1, 063, 456. 08



